



Baker School District 5J | Facilities Planning Timeline

2017	Jan	Feb	Mar	Apr	May	June	July
Key Dates	1/3/17 School resumes 1/13/17 Staff work day 1/16/17 MLK	2/3/17 Staff work day 2/20/17 Presidents Day	3/2/17 Middle School Carnival 3/17/17 Staff work day 3/27- 3/31/17 Spring Break	4/7/17 Parent Teacher Conferences 4/21/17 Staff work day	5/12/17 Staff work day 5/29/17 Memorial Day	6/6/2017 Last Day of School 6/7/17 Staff work day	
District w/ Board Support	1/19/17 Board mtg Create Facilities Planning pg on District website; FMP presentation Approves formation of Citizens Review Committee (LRFPC); discusses req LRFPC grant Outreach to potential LRFPC members (After Strategic Communications team meeting)	2/16/17 Board mtg Begins development of annual report Begins development District Vision Issues press release regarding LRFPC Provides info on LRFPC grant on website Engages with staff regarding LRFPC grant and LRFPC	3/16/17 Board mtg Outreach to potential school site teams for LRFPC meetings Coordinates effort for 3 party consultants as needed for LRFPC	4/20/17 Board mtg Coordinates effort for 3 party consultants as needed for LRFPC	5/18/17 Board mtg Issues Annual Report	6/15/17 Board Mtg	Board mtg?
Steering Committee	Meets on 1/13/17 date to discuss Communications Timeline Agenda for Strategic Communications Team Revision of LRFPC org chart Agenda for Citizen Review Committee (LRFPC)	Meets on 1/30/17 date to discuss Revisions to Communications Timeline LRFPC Agenda Action items	Meets on 3/1/17 date to discuss Revisions to Communications Timeline LRFPC Agenda Action items Mtg #1 with Site Teams 3/21	Meets on 4/3 date to discuss Revisions to Communications Timeline LRFPC Agenda Action items Mtg #2 with Site Teams TBD	Meets on <> date to discuss Revisions to Communications Timeline LRFPC Agenda Action items Mtg #3 with Site Teams TBD	Meets on <> date to discuss Revisions to Communications Timeline LRFPC Agenda Action items	
Strategic Communications Team	Meets on 1/13/17 date to discuss District vision for Long Range Planning Process Communications strategies Who will be on Citizens Review Committee (LRFPC)	Meets on 1/30/17 date to discuss Thoughts / feedback from Jan mtg Action items LRFPC Members Review of LRFPC's agenda Concludes work	 BAKER SCHOOL — DISTRICT —				
Long-range Facilities Planning Committee (LRFPC)			Mtg 1 Kick-off LRFPC meeting 3/6	Mtg 2 Review of FMP, brief overview of history of BSD5J Buildings 4/3 Mtg 3 School Site Presentations, Facilities Department overview 4/17	Mtg 4 On-site school tours- Baker Facilities- TBD tentative 5/1 Mtg 5 On-site school tours- Out-of-district facilities tentative 5/15	Mtg 6 Educational vision of community, Educational Adequacy 6/5 Mtg 7 Economic development, local government and business 6/19	Break?

Baker School District 5J | Facilities Planning Timeline

2017-2018	Aug	Sept	Oct	Nov	Dec
Key Dates	First day of school?	Homecoming			
District w/ Board Support	8/17/17 Board mtg Meets with City and County Gov. to discuss Economic impact study?	9/21/17 Board mtg Reviews Conceptual plans from LRFPC	10/19/17 Board mtg Staff communication regarding upcoming LRFPC report effort 1st Community Attitude Survey / \$ projects	11/16/17 Board mtg Receives report from LRFPC and thanks group for work Receives report for Economic Impact Study Discusses proposed funding District secures services of Bond Counsel, drafts of written ballot title, question and description. Integrates Energy Trust of Oregon for possible infrastructure upgrades/incentives	12/21/17 Board mtg 2nd community attitude survey Organization of Informational Campaign around Key Messages from LRFPC report
Steering Committee	Meets on <> date to discuss Revisions to Communications Timeline LRFPC Agenda Action items Reviews conceptual plans	Meets on <> date to discuss Revisions to Communications Timeline LRFPC Agenda Action items Discusses estimates from concepts supported by LRFPC	Meets on <> date to discuss Revisions to Communications Timeline LRFPC Agenda Action items	Meets on <> date to discuss Findings of LRFPC Next steps for District Discusses recommendations for potential funding GO or NO GO Communication with staff Communications with Community	
Strategic Communications Team			 BAKER SCHOOL — DISTRICT —		
Long-range Facilities Planning Committee (LRFPC)	Meets on 8/7 date to discuss potential projects Reviews conceptual plans from Architect/ Site Team Receives preliminary estimates for related project costs discusses funding	1st Community Engagement Mtg Shares conceptual designs Potentially meets with School Site staff	2nd Community Engagement Mtg Meets on <> date to discuss Report process/review	Reports findings to Board --Concludes work--	